


Sprint burndown chart

> How to read this report

Sprint: **SCRUM Sprint 3** Estimation field: **Story points**

Date - March 19th, 2026 - March 26th, 2026



Report: SCRUM Sprint 3

*Work item added after sprint start

Scope changes log

[View in All work navigator](#)

Date ↑	Key	Summary	Work type	Epic	Details of scope change	Change in estimation
2026-03-19	SCRUM-55*	Background and Related Work	User Story	INTERIM REPORT-WIKI CONTE...	Work item added to sprint	-
2026-03-19	SCRUM-75*	Selection of Materials & Components V2	User Story	SYSTEM DESIGN & DRAWINGS	Work item added to sprint	-
2026-03-19	SCRUM-57*	CHAPTER 4- Marketing Plan	User Story	INTERIM REPORT-WIKI CONTE...	Work item added to sprint	-
2026-03-19	SCRUM-58*	Eco-Efficiency Measures for Sustainability	User Story	INTERIM REPORT-WIKI CONTE...	Work item added to sprint	-
2026-03-19	SCRUM-55	Background and Related Work	User Story	INTERIM REPORT-WIKI CONTE...	Estimate of 5 has been added	- → 5
2026-03-19	SCRUM-57	CHAPTER 4- Marketing Plan	User Story	INTERIM REPORT-WIKI CONTE...	Estimate of 13 has been added	- → 13
2026-03-19	SCRUM-75	Selection of Materials & Components V2	User Story	SYSTEM DESIGN & DRAWINGS	Estimate of 3 has been added	- → 3
2026-03-19	SCRUM-58	Eco-Efficiency Measures for Sustainability	User Story	INTERIM REPORT-WIKI CONTE...	Estimate of 5 has been added	- → 5
2026-03-19	SCRUM-51*	Detailed Schematics	User Story	SYSTEM DESIGN & DRAWINGS	Work item added to sprint	-
2026-03-19	SCRUM-52*	Structural Drawings V2	User Story	SYSTEM DESIGN & DRAWINGS	Work item added to sprint	-
2026-03-19	SCRUM-53*	Cardboard Model	User Story	SYSTEM DESIGN & DRAWINGS	Work item added to sprint	-
2026-03-19	SCRUM-51	Detailed Schematics	User Story	SYSTEM DESIGN & DRAWINGS	Estimate of 5 has been added	- → 5
2026-03-19	SCRUM-52	Structural Drawings V2	User Story	SYSTEM DESIGN & DRAWINGS	Estimate of 8 has been added	- → 8
2026-03-19	SCRUM-53	Cardboard Model	User Story	SYSTEM DESIGN & DRAWINGS	Estimate of 13 has been added	- → 13
2026-03-19	SCRUM-77*	Ethics Scandal PowerPoint	User Story		Work item added to sprint	-
2026-03-19	SCRUM-77	Ethics Scandal PowerPoint	User Story		Estimate of 5 has been added	- → 5
2026-03-20	SCRUM-99*	Logbook	User Story	INTERIM REPORT-WIKI CONTE...	Work item added to sprint	-
2026-03-23	SCRUM-69*	Figma Designs for Message Application	User Story	PROTOTYPE DEVELOPMENT	Work item added to sprint	-
2026-03-26	SCRUM-99	Logbook	User Story	INTERIM REPORT-WIKI CONTE...	Estimate of 3 has been added	- → 3
2026-03-26	SCRUM-69	Figma Designs for Message Application	User Story	PROTOTYPE DEVELOPMENT	Estimate of 8 has been added	- → 8
2026-03-26	SCRUM-104*	Daily meeting 1 - 20/3	User Story	DAILY MEETINGS	Work item added to sprint	-
2026-03-26	SCRUM-105*	Daily meeting 2 - 23/3	User Story	DAILY MEETINGS	Work item added to sprint	-
2026-03-26	SCRUM-106*	Daily meeting 3 - 25/3	User Story	DAILY MEETINGS	Work item added to sprint	-
2026-03-26	SCRUM-104	Daily meeting 1 - 20/3	User Story	DAILY MEETINGS	Estimate of 1 has been added	- → 1
2026-03-26	SCRUM-106	Daily meeting 3 - 25/3	User Story	DAILY MEETINGS	Estimate of 1 has been added	- → 1
2026-03-26	SCRUM-105	Daily meeting 2 - 23/3	User Story	DAILY MEETINGS	Estimate of 1 has been added	- → 1
2026-03-26	SCRUM-108*	Sprint Retrospective 1 - 26/3	User Story	SPRINT RETROSPECTIVE	Work item added to sprint	-
2026-03-26	SCRUM-108	Sprint Retrospective 1 - 26/3	User Story	SPRINT RETROSPECTIVE	Estimate of 1 has been added	- → 1

Your sprint commitment has increased by 72 story points
Due to scope changes: You have 72 story points to complete this sprint

Incomplete work items

[View in All work navigator](#)

Key	Summary	Work type	Epic	Status	Assignee	Story points
SCRUM-58	Eco-Efficiency Measures for Sustainability	User Story	INTERIM REPORT-WIKI CONTE...	FINALIZADO	JB	5
SCRUM-57	CHAPTER 4- Marketing Plan	User Story	INTERIM REPORT-WIKI CONTE...	FINALIZADO	GV	13
SCRUM-55	Background and Related Work	User Story	INTERIM REPORT-WIKI CONTE...	FINALIZADO	AB	5

Completed work items

[View in All work navigator](#)

Key	Summary	Work type	Epic	Status	Assignee	Story points
SCRUM-75	Selection of Materials & Components V2	User Story	SYSTEM DESIGN & DRAWINGS	FINALIZADO	JB	3
SCRUM-51	Detailed Schematics	User Story	SYSTEM DESIGN & DRAWINGS	FINALIZADO		5
SCRUM-52	Structural Drawings V2	User Story	SYSTEM DESIGN & DRAWINGS	FINALIZADO		8
SCRUM-53	Cardboard Model	User Story	SYSTEM DESIGN & DRAWINGS	FINALIZADO	RM	13
SCRUM-77	Ethics Scandal PowerPoint	User Story		FINALIZADO	GV	5
SCRUM-99	Logbook	User Story	INTERIM REPORT-WIKI CONTE...	FINALIZADO	AB	3
SCRUM-69	Figma Designs for Message Application	User Story	PROTOTYPE DEVELOPMENT	FINALIZADO	L	8
SCRUM-104	Daily meeting 1 - 20/3	User Story	DAILY MEETINGS	FINALIZADO		1
SCRUM-105	Daily meeting 2 - 23/3	User Story	DAILY MEETINGS	FINALIZADO		1
SCRUM-106	Daily meeting 3 - 25/3	User Story	DAILY MEETINGS	FINALIZADO		1
SCRUM-108	Sprint Retrospective 1 - 26/3	User Story	SPRINT RETROSPECTIVE	FINALIZADO		1

Work items completed outside of sprint

Key	Summary	Work type	Epic	Status	Assignee	Story points
<p>No work items have been completed outside of the sprint</p>						

